COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/16/2004

ESTIMATE SUMMARY 11:41:19
CONTID: C13540 ESTIMATE NO: 0018 PROG SPEC YR:2002
PCN: 13540-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 372.0 DAYS TIME ALLOW: 390 WORK DAYS
Powers - B/G to SH83 (C) PERCENT TIME: 95.38 ORIG TIME ALLOW: 380 WORK DAYS
PROJECT NO: STU R200-107
Powers - B/G to SH83 (C)
NAME OF ROAD: Powers Boulevard
PROJECT COUNTIES: EL PASO
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 05/25/2004 DATE TIME STARTED 11/27/2002
7353 S. EAGLE STREET DATE LET 10/17/2002 DATE WORK BEGAN
DATE AWARDED 11/07/2002 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/25/2002 DATE ACCEPTED
ENGLEWOOD CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 11/27/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 18,318,681.16 PARTICIPATING $  17,073,984.44 S 450,643.94
AWARD PROJECT AMT: $ 14,256,937.08 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 93.21% TOTAL EARNINGS 17,073,984.44 450,643.94
FUNDS AVAILABLE: $ 1,244,696.72 STOCKPILED MATERIALS 102,296.38 0.00
GROSS EARNINGS 17,176,280.82 450,643.94
TOTAL CLAIMS: $ 0.00 RETAINAGE -176,350.32 -2,320.18
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 16,999,930.50 448,323.76
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 16,999,930.50 448,323.76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 448,323.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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CONTID: €13540 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 13540-BID ESTIMATE RUN 06/16/2004
PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01500 BLADING 50.000 23.000
HOUR 0.000 0.00
73.88000 23.000 1,699.24
0065 203-01510 BACKHOE 50.000 45.000
HOUR 0.000 0.00
64.77000 45.000 2,914.65
0070 203-01550 DOZING 30.000 16.000
HOUR 0.000 0.00
75.35000 16.000 1,205.60
0075 203-01590 FRONT END LOADER (RUBBER TIRED) 10.000 1.000
HOUR 0.000 0.00
70.06000 1.000 70.06
0080 203-01597 *POTHOLING 153.500 140.000
HOUR 13.500 1,302.21
96.46000 153.500 14,806.61
0085 206-00000 STRUCTURE EXCAVATION 14,758.000 14,673.880
cY 0.000 0.00
2.33000 14,673.880 34,190.14
0090 206-00510 FILTER MATERIAL (CLASS A) 4,189.000 4,189.000
cy 0.000 0.00
27.46000 4,189.000 115,029.94
0095 207-00205 TOPSOIL 64,575.000 55,682.000
cY 0.000 0.00
1.98000 55,682.000 110,250.36
0100 208-00010 EROSION BALES 780.000 590.000
EACH 0.000 0.00
10.90000 590.000 6,431.00
0105 208-00020 *SILT FENCE 12,500.000 11,905.000
LF 0.000 0.00
1.26000 11,905.000 15,000.30
0110 208-00045 CONCRETE WASHOUT STRUCTURE 5.000 5.000
EACH 0.000 0.00
388.05000 5.000 1,940.25



CONTID: €13540 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 13540-BID ESTIMATE RUN 06/16/2004
PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00060 TEMPORARY SLOPE DRAIN 0.000 0.000
LF 0.000 0.00
7.27000 0.000 0.00
0120 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.710
L S 0.000 0.00
9,719.85000 0.710 6,901.09
0125 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.710
LS 0.000 0.00
5,271.65000 0.710 3,742.87
0130 212-00006 *SEEDING (NATIVE) 143.000 71.370
ACRE 0.000 0.00
334.15000 71.370 23,848.29
0135 212-00028 *SEEDING (WETLANDS) 7.000 0.000
ACRE 0.000 0.00
641.40000 0.000 0.00
0140 213-00002 *MULCHING (WEED FREE HAY) 5.000 5.000
ACRE 0.000 0.00
465.53000 5.000 2,327.65
0145 213-00004 *MULCHING (WEED FREE STRAW) 143.000 71.300
ACRE 0.000 0.00
258.63000 71.300 18,440.32
0150 213-00061 *MULCH TACKIFIER 18,650.000 14,274.000
LB 0.000 0.00
1.34000 14,274.000 19,127.16
0155 213-00100 *SOIL BINDER 181.000 71.300
ACRE 0.000 0.00
320.70000 71.300 22,865.91
0160 214-01010 *BRUSH LAYER CUTTING 137.000 137.000
EACH 0.000 0.00
3.36000 137.000 460.32
0165 214-01025 *DORMANT LOG CUTTING 25.000 25.000
EACH 0.000 0.00
72.42000 25.000 1,810.50



CONTID: C13540 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 13540-BID ESTIMATE RUN 06/16/2004
PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 214-01030 *WATTLE 13.000 13.000
EACH 0.000 0.00
108.62000 13.000 1,412.06
0175 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 35,216.000 15,665.600
SY 0.000 0.00
4.76000 15,665.600 74,568.26
0175 MATERIAL ALLOWANCE SOIL RETEN. BLANKET 16,902.765
sy 0.000 0.00
2.87900 16,902.765 48,663.06
0180 216-00039 *SOIL RETENTION BLANKET (STRAW) 20,937.000 19,102.000
SY 0.000 0.00
1.06000 19,102.000 20,248.12
0185 217-00000 *HERBICIDE TREATMENT 0.000 0.000
sy 0.000 0.00
0.47000 0.000 0.00
0190 304-06000 AGGREGATE BASE COURSE (CLASS 6) 13,500.000 12,867.700
TON 0.000 0.00
14.10000 12,867.700 181,434.57
0195 306-01000 RECONDITIONING 1,000.000 783.000
sy 0.000 0.00
0.68000 783.000 532.44
0200 307-00212 PROCESSING LIME TREATED SUBGRADE (12 INCH) 0.000 0.000
sY 0.000 0.00
5.12000 0.000 0.00
0205 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 125.000 69.180
TON 0.000 0.00
58.61000 69.180 4,054.64
0210 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 10,782.000 8,117.320
TON 815.060 27,997.31
34.35000 8,932.380 306,827.25
0215 403-34871 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 4,066.000 0.000
TON 0.000 0.00
42.47000 0.000 0.00
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PCN: 13540-BID ESTIMATE RUN 06/16/2004
PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 1,000.000 272.000
GAL 0.000 0.00
1.19000 272.000 323.68
0225 412-00800 *CONCRETE PAVEMENT (8 INCH) 13,619.000 10,302.000
SY 1,963.000 56,868.11
28.97000 12,265.000 355,317.05
0230 412-00850 *CONCRETE PAVEMENT (8-1/2 INCH) 12,905.000 11,660.000
sy 0.000 0.00
31.09000 11,660.000 362,509.40
0235 412-01000 *CONCRETE PAVEMENT (10 INCH) 4,734.000 1,244.000
Sy 3,490.000 151,640.50
43.45000 4,734.000 205,692.30
0240 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 50,000.000 38,858.500
sy 0.000 0.00
0.70000 38,858.500 27,200.95
0245 506-00206 RIPRAP (6 INCH) 51.000 49.000
cY 0.000 0.00
55.58000 49.000 2,723.42
0250 506-00209 RIPRAP (9 INCH) 45.000 0.000
cy 0.000 0.00
33.07000 0.000 0.00
0255 506-00212 RIPRAP (12 INCH) 1,000.000 856.000
cY 0.000 0.00
30.80000 856.000 26,364.80
0260 506-00218 RIPRAP (18 INCH) 1,750.000 1,527.000
cy 0.000 0.00
26.94000 1,527.000 41,137.38
0265 506-00224 RIPRAP (24 INCH) 3,111.000 3,089.400
cY 0.000 0.00
24.35000 3,089.400 75,226.89
0270 506-01100 CONCRETE BLOCK REVETMENT 1,128.000 1,128.000
sY 0.000 0.00
37.73000 1,128.000 42,559.44
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PCN: 13540-BID ESTIMATE RUN
PROJECT: STU R200-107 ESTIMATE NO: 0018
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 MATERIAL ALLOWANCE CONC. BLOCK REVETMENT 0.000
sy 0.000 0.00
22.13000 0.000 0.00
0275 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 28.000 24.000
cY 0.000 0.00
281.24000 24.000 6,749.76
0280 601-01025 *CONCRETE CLASS B (MISCELLANEOUS) 46.700 27.200
cy 19.500 9,644.12
494.57000 46.700 23,096.42
0285 602-00000 *REINFORCING STEEL 2,846.000 1,879.000
1B 967.000 386.80
0.40000 2,846.000 1,138.40
0290 603-01180 18 INCH REINFORCED CONCRETE PIPE 6,581.000 6,581.000
LF 0.000 0.00
23.90000 6,581.000 157,285.90
0295 603-01240 24 INCH REINFORCED CONCRETE PIPE 2,019.000 2,012.000
LF 0.000 0.00
32.90000 2,012.000 66,194.80
0300 603-01300 30 INCH REINFORCED CONCRETE PIPE 568.000 453.000
LF 0.000 0.00
39.48000 453.000 17,884.44
0305 603-01360 36 INCH REINFORCED CONCRETE PIPE 1,296.000 1,296.000
LF 0.000 0.00
55.09000 1,296.000 71,396.64
0310 603-01420 42 INCH REINFORCED CONCRETE PIPE 992.000 992.000
LF 0.000 0.00
60.95000 992.000 60,462.40
0315 603-01480 48 INCH REINFORCED CONCRETE PIPE 283.000 283.000
LF 0.000 0.00
102.44000 283.000 28,990.52
0320 603-01540 54 INCH REINFORCED CONCRETE PIPE 1,518.000 1,518.000
LF 0.000 0.00

110.52000 1,518.000 167,769.36
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PCN: 13540-BID ESTIMATE RUN 06/16/2004
PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0325 603-01660 66 INCH REINFORCED CONCRETE PIPE 186.000 148.000
LF 0.000 0.00
222.26000 148.000 32,894.48
0330 603-01720 72 INCH REINFORCED CONCRETE PIPE 1,981.000 1,900.000
LF 0.000 0.00
224.89000 1,900.000 427,291.00
0335 603-05018 18 INCH REINFORCED CONCRETE END SECTION 8.000 8.000
EACH 0.000 0.00
475.33000 8.000 3,802.64
0340 603-05024 24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
498.66000 1.000 498.66
0345 603-05036 36 INCH REINFORCED CONCRETE END SECTION 4.000 4.000
EACH 0.000 0.00
803.71000 4.000 3,214.84
0350 603-05042 42 INCH REINFORCED CONCRETE END SECTION 2.000 1.000
EACH 0.000 0.00
891.51000 1.000 891.51
0355 603-05054 54 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
1,197.05000 3.000 3,591.15
0360 603-05072 72 INCH REINFORCED CONCRETE END SECTION 7.000 7.000
EACH 0.000 0.00
1,898.02000 7.000 13,286.14
0363 603-50008 8 IN PLASTIC PIPE 8 INCH PLASTIC PIPE 1,662.000 1,662.000
LF 0.000 0.00
36.45000 1,662.000 60,579.90
0365 603-50012 12 INCH PLASTIC PIPE 1,396.000 1,396.000
LF 0.000 0.00
34.08000 1,396.000 47,575.68
0370 603-82012 12 INCH DUCTILE IRON PIPE 460.000 460.000
LF 0.000 0.00
46.98000 460.000 21,610.80
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PCN: 13540-BID ESTIMATE RUN 06/16/2004
PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0375 604-00305 INLET TYPE C (5 FOOT) 12.000 12.000
EACH 0.000 0.00
1,737.94000 12.000 20,855.28
0380 604-00310 INLET TYPE C (10 FOOT) 7.000 7.000
EACH 0.000 0.00
2,396.64000 7.000 16,776.48
0385 604-00315 INLET TYPE C (15 FOOT) 2.000 2.000
EACH 0.000 0.00
3,481.68000 2.000 6,963.36
0390 604-00505 INLET TYPE D (5 FOOT) 2.000 2.000
EACH 0.000 0.00
2,512.83000 2.000 5,025.66
0395 604-00510 INLET TYPE D (10 FOOT) 2.700 2.700
EACH 0.000 0.00
3,148.96000 2.700 8,502.19
0400 604-19105 INLET TYPE R L 5 (5 FOOT) 3.000 2.500
EACH 0.000 0.00
3,190.93000 2.500 7,977.33
0405 604-19205 INLET TYPE R L 10 (5 FOOT) 5.000 4.500
EACH 0.000 0.00
4,430.18000 4.500 19,935.81
0410 604-19210 INLET TYPE R L 10 (10 FOOT) 2.000 1.900
EACH 0.000 0.00
5,010.32000 1.900 9,519.61
0415 604-19305 INLET TYPE R L 15 (5 FOOT) 15.000 14.100
EACH 0.900 5,242.23
5,824.70000 15.000 87,370.50
0420 604-19310 INLET TYPE R L 15 (10 FOOT) 3.000 3.000
EACH 0.000 0.00
6,536.87000 3.000 19,610.61
0425 604-25005 VANE GRATE INLET (5 FOOT) 2.000 0.700
EACH 0.000 0.00

3,288.64000 0.700 2,302.05
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0430 604-25010 VANE GRATE INLET (10 FOOT) 6.000 5.100
EACH 0.000 0.00
4,447.62000 5.100 22,682.86
0431 900-00007 ADDED ITEM (EACH)/ INLET SPECIAL (TYPE D) 5.000 5.000
EACH 0.000 0.00
3,990.00000 5.000 19,950.00
0432 900-00007 ADDED ITEM (EACH)/ SPECIAL INLET FOR STR 0J1 3.000 3.000
EACH 0.000 0.00
3,310.36000 3.000 9,931.08
0435 604-30005 MANHOLE SLAB BASE (5 FOOT) 2.000 2.000
EACH 0.000 0.00
1,670.73000 2.000 3,341.46
0440 604-30010 MANHOLE SLAB BASE (10 FOOT) 4.000 3.900
EACH 0.000 0.00
2,908.52000 3.900 11,343.23
0445 604-39000 MANHOLE SPECIAL 4.000 4.000
EACH 0.000 0.00
6,266.02000 4.000 25,064.08
0450 604-39015 MANHOLE SPECIAL (15 FOOT) 4.000 4.000
EACH 0.000 0.00
2,462.76000 4.000 9,851.04
0451 604-39020 MH SPEC (20 FT) MANHOLE SPECIAL (20 FOOT) 2.000 2.000
EACH 0.000 0.00
2,800.00000 2.000 5,600.00
0455 604-39035 MANHOLE SPECIAL (35 FOOT) 2.000 2.000
EACH 0.000 0.00
5,573.40000 2.000 11,146.80
0460 605-00040 4 INCH PERFORATED PIPE UNDERDRAIN 8,774.000 8,774.000
LF 0.000 0.00
3.05000 8,774.000 26,760.70
0465 605-84100 SUBSURFACE DRAIN OUTLET STRUCTURE 6.000 6.000
EACH 0.000 0.00
540.40000 6.000 3,242.40
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PCN: 13540-BID ESTIMATE RUN 06/16/2004
PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0470 606-11030 *BRIDGE RAIL TYPE 10M 1,250.000 0.000
LF 0.000 0.00
61.95000 0.000 0.00
0470 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 1,186.000
LF 0.000 0.00
28.10000 1,186.000 33,326.60
0475 607-00005 *END POST 12.000 12.000
EACH 0.000 0.00
88.47000 12.000 1,061.64
0480 607-00010 *CORNER AND LINE BRACE POST 60.000 60.000
EACH 0.000 0.00
98.53000 60.000 5,911.80
0485 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 17,845.000 17,845.000
LF 0.000 0.00
1.00000 17,845.000 17,845.00
0490 607-11525 *FENCE (PLASTIC) 3,612.000 3,612.000
LF 0.000 0.00
1.28000 3,612.000 4,623.36
0495 607-21300 *FENCE BARRIER WITH METAL POSTS 2,192.000 2,192.000
LF 0.000 0.00
1.08000 2,192.000 2,367.36
0500 607-52905 *END POST (CHAIN LINK) 4.000 4.000
EACH 0.000 0.00
91.64000 4.000 366.56
0505 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 5.000 5.000
EACH 0.000 0.00
96.87000 5.000 484.35
0510 607-53148 *FENCE CHAIN LINK (48 INCH) 0.000 0.000
LF 0.000 0.00
6.65000 0.000 0.00
0515 608-00000 *CONCRETE SIDEWALK 4,122.000 3,674.000
sy 0.000 0.00

18.83000 3,674.000 69,181.42
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PCN: 13540-BID ESTIMATE RUN 06/16/2004
PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0520 608-00010 *CONCRETE CURB RAMP 0.000 0.000
sy 0.000 0.00
54.00000 0.000 0.00
0521 900-00022 ADDED ITEM (SQUARE YARD)/ CONCRETE CURB RAMP (SPECIAL) 39.000 39.000
sy 0.000 0.00
42.20000 39.000 1,645.80
0522 608-00015 TRUNCATED DOMES TRUNCATED DOME PANELS 80.000 80.000
SF 0.000 0.00
37.05000 80.000 2,964.00
0525 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 6,750.000 5,170.000
LF 716.000 4,890.28
6.83000 5,886.000 40,201.38
0530 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 9,923.000 9,020.000
LF 620.000 4,811.20
7.76000 9,640.000 74,806.40
0535 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 8,493.000 5,292.000
SF 0.000 0.00
3.36000 5,292.000 17,781.12
0540 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 13,500.000 11,860.000
LF 927.000 4,078.80
4.40000 12,787.000 56,262.80
0545 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 6,284.000 5,234.000
LF 1,050.000 7,875.00
7.50000 6,284.000 47,130.00
0550 613-07000 *PULL BOX (SPECIAL) 40.000 36.000
EACH 0.000 0.00
641.40000 36.000 23,090.40
0555 613-10000 *WIRING 1.000 0.060
LS 0.000 0.00
25,952.00000 0.060 1,557.12
0560 613-30350 *LIGHT STANDARD ALUMINUM (35 FOOT) 9.000 9.000
EACH 0.000 0.00

1,629.37000 9.000 14,664.33
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PCN: 13540-BID ESTIMATE RUN 06/16/2004
PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0565 613-40000 *CONCRETE FOUNDATION PAD 9.000 9.000
EACH 0.000 0.00
589.68000 9.000 5,307.12
0570 613-50400 *LIGHT STANDARD TIMBER (TEMPORARY) 12.000 12.000
EACH 0.000 0.00
941.41000 12.000 11,296.92
0575 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 9.000 4.000
EACH 0.000 0.00
336.22000 4.000 1,344.88
0580 614-00011 *SIGN PANEL (CLASS I) 93.000 64.000
SF 0.000 0.00
20.69000 64.000 1,324.16
0585 614-00012 *SIGN PANEL (CLASS II) 186.000 70.000
SF 0.000 0.00
22.76000 70.000 1,593.20
0590 614-00220 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 0.000 0.000
LF 0.000 0.00
12.41000 0.000 0.00
0591 614-01552 STEEL SIGN POST (2.5 IN RD) (SLIP) STEEL SIGN POST 230.000 229.500
(2.5 INCH ROUND) (SLIP BASE)
LF 0.000 0.00
12.41000 229.500 2,848.10
0595 614-03100 *CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 21.000 0.000
EACH 21.000 43,449.84
2,069.04000 21.000 43,449.84
0600 619-06160 16 INCH DUCTILE IRON PIPE 3,020.000 3,020.000
LF 0.000 0.00
48.00000 3,020.000 144,960.00
0605 619-06240 24 INCH DUCTILE IRON PIPE 264.000 264.000
LF 0.000 0.00
102.90000 264.000 27,165.60
0610 619-10180 18 INCH WELDED STEEL PIPE 91.000 91.000
LF 0.000 0.00

38.23000 91.000 3,478.93
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CAT NO0200 ROADWAY
0615 619-10200 20 INCH WELDED STEEL PIPE 1,397.000 1,397.000
LF 0.000 0.00
42.27000 1,397.000 59,051.19
0615 MATERIAL ALLOWANCE 20" WELDED STEEL PIPE 0.000
LF 0.000 0.00
27.74000 0.000 0.00
0620 619-10240 24 INCH WELDED STEEL PIPE 435.000 435.000
LF 0.000 0.00
47.31000 435.000 20,579.85
0625 619-75096 12 INCH GATE VALVE 1.000 1.000
EACH 0.000 0.00
1,338.27000 1.000 1,338.27
0630 619-76128 16 INCH BUTTERFLY VALVE 11.000 11.000
EACH 0.000 0.00
2,955.18000 11.000 32,506.98
0635 621-00200 HAUL ROAD 1.000 1.000
LS 0.000 0.00
16,791.43000 1.000 16,791.43
0640 621-00425 *DETOUR 1.000 1.000
LS 0.000 0.00
131,486.06000 1.000 131,486.06
0645 625-00000 *CONSTRUCTION SURVEYING 1.000 0.950
LS 0.000 0.00
176,215.19000 0.950 167,404.43
0650 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
798,531.08000 1.000 798,531.08
0655 627-00001 *PAVEMENT MARKING PAINT 45.000 45.000
GAL 0.000 0.00
67.24000 45.000 3,025.80
0660 627-00005 *EPOXY PAVEMENT MARKING 50.000 0.000
GAL 0.000 0.00
87.93000 0.000 0.00
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CAT NO0200 ROADWAY
0665 627-02000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,496.000 0.000
SF 0.000 0.00
12.41000 0.000 0.00
0670 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 1,449.000 0.000
SF 0.000 0.00
12.41000 0.000 0.00
0675 630-00000 *FLAGGING 2,799.800 2,799.800
HOUR 0.000 0.00
20.69000 2,799.800 57,927.86
0680 630-00007 *TRAFFIC CONTROL INSPECTION 302.000 302.000
DAY 0.000 0.00
56.90000 302.000 17,183.80
0685 630-00012 *TRAFFIC CONTROL MANAGEMENT 175.000 166.000
DAY 0.000 0.00
305.18000 166.000 50,659.88
0690 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 7.200
EACH 0.000 0.00
206.90000 7.200 1,489.68
0695 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 34.000 30.600
EACH 0.000 0.00
40.35000 30.600 1,234.71
0700 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 34.200
EACH 0.000 0.00
71.38000 34.200 2,441.20
0705 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600
EACH 0.000 0.00
87.94000 3.600 316.58
0710 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 54.000 48.150
SF 0.000 0.00
14.33000 48.150 689.99
0715 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
672.44000 1.800 1,210.39
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CAT NO0200 ROADWAY

0720 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 0.000 0.000
TYPE)
EACH 0.000 0.00
517.26000 0.000 0.00
0725 630-80360 *DRUM CHANNELIZING DEVICE 191.000 171.900
EACH 0.000 0.00
31.04000 171.900 5,335.78
0726 630-80370 CONC BARRIER (TEMP) TEMPORARY CONCRETE BARRIER @ ROYAL 444.000 399.600
PINE DRIVE
LF 0.000 0.00
16.75000 399.600 6,693.30
0730 630-80380 *TRAFFIC CONE 57.000 51.300
EACH 0.000 0.00
6.21000 51.300 318.57
0735 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0740 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0745 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0750 700-70020 F/A ON-THE-JOB TRAINEE 48.000 48.000
EACH 0.000 0.00
1.00000 48.000 48.00
0755 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0760 700-70025 F/A QUALITY INCENTIVE PAYMENT ASPHALT QUALITY PAVEMENT 29,696.000 0.000
INCENTIVE
FA 0.000 0.00
1.00000 0.000 0.00
0765 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0770 700-70033 F/A ASPHALT SMOOTHNESS INCENTIVE 2,376.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0775 700-70034 F/A PCCP SMOOTHNESS INCENTIVE 42,871.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0780 700-70036 FORCED ACCOUNTS PCCP QUAILITY PAVEMENT INCENTIVE 45,092.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0785 700-70037 F/A CONTAMINATED SOIL 3,688,152.140 3,688,152.140
FA 0.000 0.00
1.00000 3,688,152.140 3,688,152.14
0790 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1086 613-01300 3 IN ELEC COND (P) 3 INCH ELECTRICAL CONDUIT 1,015.000 0.000
LF 1,015.000 7,612.50
7.50000 1,015.000 7,612.50
1280 900-00006  ADDED ITEM (DOLLAR)/ ADDITIONAL FIELD OFFICE 0.000 0.000
IMPROVEMENTS
DOL 0.000 0.00
1.00000 0.000 0.00
1285 900-00006 ADDED ITEM (DOLLAR)/ FIELD OFFICE UTILITIES 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1290 900-00012 ADDED ITEM (FOOT)/ ADDITIONAL PLASTIC FENCE FOR PINE & 2,174.000 2,174.000
KETTLE CRK MOUSE HABITAT
LF 0.000 0.00
0.90000 2,174.000 1,956.60
1300 900-00006 ADDED ITEM (DOLLAR)/ TRAFFIC CONTROL CELL PHONES 2,108.860 2,108.860
DOL 0.000 0.00
1.00000 2,108.860 2,108.86
1305 619-10360 36 IN WELD STEEL PIPE 36 INCH WELDED STEEL PIPE 575.000 575.000
LF 0.000 0.00

123.85000 575.000 71,213.75
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1310 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL COMPENSATION FOR 1.000 1.000
SANITARY SEWER WORK
LS 0.000 0.00
2,733.00000 1.000 2,733.00
1315 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL OF TRASH 1.000 1.000
LS 0.000 0.00
1,256.00000 1.000 1,256.00
1320 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL WORK AT CHAPEL HILLS 1.000 1.000
DRIVE
LS 0.000 0.00
1,565.00000 1.000 1,565.00
1325 900-00014 ADDED ITEM (LUMP SUM)/ WATERLINE LOWERING AT THUNDER 1.000 1.000
MOUNTAIN
LS 0.000 0.00
9,850.00000 1.000 9,850.00
1330 900-00014 ADDED ITEM (LUMP SUM)/ WATERLINE FITTINGS FOR LOWERING 1.000 1.000
AT THUNDER MOUNTAIN
LS 0.000 0.00
3,000.00000 1.000 3,000.00
1335 202-00001 REM STRUCTURE REMOVAL OF STRUCTURES 2.000 2.000
EACH 0.000 0.00
875.60000 2.000 1,751.20
1340 202-00200 REM SIDEWALK REMOVAL OF SIDEWALK 200.000 27.000
sy 97.000 1,843.00
19.00000 124.000 2,356.00
1345 202-00810 REM GROUND SIGN REMOVAL OF GROUND SIGN 15.000 15.000
EACH 0.000 0.00
90.00000 15.000 1,350.00
1350 210-00810 RES GROUND SIGN RESET GROUND SIGN 5.000 0.000
EACH 0.000 0.00
227.00000 0.000 0.00
1355 900-00012 ADDED ITEM (FOOT)/ 6 INCH ACTIVE UNDERDRAIN 1,662.000 1,662.000
LF 0.000 0.00
10.00000 1,662.000 16,620.00
1360 900-00014 ADDED ITEM (LUMP SUM)/ REMOVE AND REINSTALL 12" 1.000 1.000
DUCTILE IRON PIPE
LS 0.000 0.00
3,758.40000 1.000 3,758.40
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1365 900-00014 ADDED ITEM (LUMP SUM)/ ADDN'L COMPENSATION FOR 24" 1.000 1.000
WATER MAIN TIE-IN
LS 0.000 0.00
2,415.00000 1.000 2,415.00
1370 210-04010 ADJ MANHOLE ADJUSTMENT OF MANHOLES 10.000 3.000
EACH 0.000 0.00
950.00000 3.000 2,850.00
1375 900-00012 ADDED ITEM (FOOT)/ ELECTRIC CONCRETE ENCASED PVC 433.000 433.000
CONDUIT BANK (3 - 1 1/2"
LF 0.000 0.00
21.85000 433.000 9,461.05
1380 900-00014 ADDED ITEM (LUMP SUM)/ DEWATERING AT UNION/POWERS 1.000 1.000
INTERSECTION
LS 0.000 0.00
4,383.53000 1.000 4,383.53
1385 900-00014 ADDED ITEM (LUMP SUM)/ PROJECT LIEN (XKE CONSTRUCTION 1.000 0.000
INC.)
LS 0.000 0.00
1.00000 0.000 0.00
1390 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL PCHS SANITARY SEWER 1.000 1.000
WORK
LS 0.000 0.00
32,783.95000 1.000 32,783.95
1395 900-00004 ADDED ITEM (CUBIC YARD)/ IMPORT OF SUITABLE SUBGRADE 13,387.000 8,387.000
MATERIAL SOUTH OF KETTLE CREEK
cy 0.000 0.00
4.04000 8,387.000 33,883.48
1400 900-00004 ADDED ITEM (CUBIC YARD)/ OLD RANCH ROAD SLOPE 1,414.000 1,414.000
EMBANKMENT
cY 0.000 0.00
3.00000 1,414.000 4,242.00
1405 900-00012 ADDED ITEM (FOOT)/ INVOICE COST FOR PIPE USED TO TIE 115.000 115.000
INTO NEW CBC AT ORR AND
LF 0.000 0.00
16.06000 115.000 1,846.90
1410 900-00014 ADDED ITEM (LUMP SUM)/ 60" CMP RESTOCKING FEE 1.000 1.000
LS 0.000 0.00
1,537.80000 1.000 1,537.80
1415 900-00014 ADDED ITEM (LUMP SUM)/ ADD'L WARNING/DANGER SIGNS @ SH 1.000 1.000
83 CDOT YARD
LS 0.000 0.00

574.00000 1.000 574.00
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1420 900-00014 ADDED ITEM (LUMP SUM)/ ADD'L SAFETY FENCE AT PCHS 1.000 1.000
LS 0.000 0.00
1,380.33000 1.000 1,380.33
1425 900-00014 ADDED ITEM (LUMP SUM)/ CLEAN UP AT SH 83 CDOT YARD 1.000 1.000
LS 0.000 0.00
9,885.00000 1.000 9,885.00
1430 900-00014 ADDED ITEM (LUMP SUM)/ UNION BLVD. VALUE ENGINEERING 1.000 1.000
LS 0.000 0.00
30,054.34000 1.000 30,054.34
1441 900-00010 ADDED ITEM (HOUR)/ JACKSON CREEK DOZER 85.000 85.000
HOUR 0.000 0.00
116.83980 85.000 9,931.38
1450 900-00014 ADDED ITEM (LUMP SUM)/ PCHS SHOTPUT RECONSTRUCTION 0.900 0.900
LS 0.000 0.00
3,287.97000 0.900 2,959.17
1455 900-00004 ADDED ITEM (CUBIC YARD)/ UNION SUBGRADE REPAIR 2,132.000 937.000
cY 1,195.000 3,585.00
3.00000 2,132.000 6,396.00
1460 900-00012 ADDED ITEM (FOOT)/ 20" STEEL UTILITY SLEEVE FOR 555.000 0.000
SANITARY SEWER ORR/KETTLE CREEK
LF 555.000 37,018.50
66.70000 555.000 37,018.50
1465 900-00007 ADDED ITEM (EACH)/ TRAFFIC JUNCTION PULL BOX 5.000 0.000
EACH 5.000 4,295.25
859.05000 5.000 4,295.25

CAT 0200 CURRENT AMT $ 12,394,038.92 $ 372,540.65$ 11,402,131.72
CAT NO0201 JACKSON CREEK MITIGATION SITE

0800 203-01500 BLADING 80.000 0.000
HOUR 0.000 0.00
73.88000 0.000 0.00
0805 203-01590 FRONT END LOADER (RUBBER TIRED) 100.000 0.000
HOUR 0.000 0.00

70.06000 0.000 0.00
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0810 207-00205 TOPSOIL 145.000 0.000
cy 0.000 0.00
1.98000 0.000 0.00
0815 212-00028 *SEEDING (WETLANDS) 2.000 0.000
ACRE 0.000 0.00
641.40000 0.000 0.00
0820 213-00002 *MULCHING (WEED FREE HAY) 2.000 0.000
ACRE 0.000 0.00
465.53000 0.000 0.00
0825 214-00210 *DECIDUOUS TREE (1 INCH CALIPER) 10.000 0.000
EACH 0.000 0.00
206.90000 0.000 0.00
0830 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 15.000 15.000
EACH 0.000 0.00
28.97000 15.000 434.55
0835 214-00905 *PERENNIALS (2.25 INCH POT) 2,200.000 2,200.000
EACH 0.000 0.00
2.07000 2,200.000 4,554.00
0840 214-01010 *BRUSH LAYER CUTTING 4,000.000 3,600.000
EACH 0.000 0.00
3.36000 3,600.000 12,096.00
0845 215-00600 *TRANSPLANT PLUG 1,500.000 1,500.000
EACH 0.000 0.00
5.69000 1,500.000 8,535.00
0850 607-11525 *FENCE (PLASTIC) 2,404.000 2,404.000
LF 0.000 0.00
1.28000 2,404.000 3,077.12
1435 900-00010 ADDED ITEM (HOUR)/ JACKSON CREEK EXCAVATOR 106.000 106.000
HOUR 0.000 0.00
114.28000 106.000 12,113.68
1440 900-00010 ADDED ITEM (HOUR)/ JACKSON CREEK DOZER 85.000 0.000
HOUR 0.000 0.00

127.05000 0.000 0.00
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CAT NO0201 JACKSON CREEK MITIGATION SITE
1445 900-00010 ADDED ITEM (HOUR)/ JACKSON CREEK HAUL TRUCK 107.000 0.000
HOUR 0.000 0.00
138.59000 0.000 0.00
1446 900-00010 ADDED ITEM (HOUR)/ JACKSON CREEK HAUL TRUCK 107.000 107.000
HOUR 0.000 0.00
112.06570 107.000 11,991.03
CAT 0201 CURRENT AMT $ 97,260.12 $ 0.00s 52,801.38
CAT NOO0300 1I-17-NU STR. NO. I-17-NU
0855 206-00100 STRUCTURE BACKFILL (CLASS 1) 716.000 716.000
cYy 0.000 0.00
6.34000 716.000 4,539.44
0860 206-00360 MECHANICAL REINFORCEMENT OF SOIL 716.000 716.000
cy 0.000 0.00
10.91000 716.000 7,811.56
0865 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 1.000
EACH 0.000 0.00
3,610.43000 1.000 3,610.43
0865 MATERIAL ALLOWANCE BRIDGE DRAIN (SPECIAL) 1.523
EACH 0.000 0.00
3,610.43000 1.523 5,498.68
0870 515-00400 *CONCRETE SEALER 865.000 0.000
SY 0.000 0.00
4.12000 0.000 0.00
0875 518-00100 WATERSTOP 180.000 180.000
LF 0.000 0.00
14.45000 180.000 2,601.00
0880 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 85.000 68.000
LF 0.000 0.00
75.62000 68.000 5,142.16
0885 601-03040 CONCRETE CLASS D (BRIDGE) 489.000 488.900
cy 0.000 0.00
241.29000 488.900 117,966.68
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CAT NO0300 I-17-NU STR. NO. I-17-NU

0890 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 834.000 834.000
SY 0.000 0.00
4.09000 834.000 3,411.06
0895 601-40400 *STRUCTURAL CONCRETE STAIN 682.000 682.000
SY 0.000 0.00
5.77000 682.000 3,935.14
0900 602-00000 *REINFORCING STEEL 8,471.000 8,470.800
1B 0.000 0.00
0.40000 8,470.800 3,388.32
0905 602-00020 *REINFORCING STEEL (EPOXY COATED) 68,530.000 68,530.000
LB 0.000 0.00
0.47000 68,530.000 32,209.10
0910 606-11030 *BRIDGE RAIL TYPE 10M 385.000 340.000
LF 0.000 0.00
61.95000 340.000 21,063.00
0910 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 45.000
LF 0.000 0.00
28.10000 45.000 1,264.50
0915 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 203.000 203.000
LF 0.000 0.00
4.40000 203.000 893.20
0920 618-00184 PRESTRESSED CONCRETE I (BT84) 906.000 906.000
LF 0.000 0.00
128.08000 906.000 116,040.48
CAT 0300 CURRENT AMT $ 330,272.87 $ 0.00$ 329,374.75

CAT NO0301 RAMP B STR. NO. I-17-NV

0925 206-00100 STRUCTURE BACKFILL (CLASS 1) 667.000 667.000
cY 0.000 0.00
6.34000 667.000 4,228.78
0930 206-00360 MECHANICAL REINFORCEMENT OF SOIL 667.000 667.000
cYy 0.000 0.00

10.91000 667.000 7,276.97
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CAT NO0301 RAMP B STR. NO. I-17-NV
0935 403-34871 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 0.000 0.000
TON 0.000 0.00
42.47000 0.000 0.00
0940 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 0.500
EACH 0.000 0.00
3,610.43000 0.500 1,805.22
0945 515-00120 WATERPROOFING (MEMBRANE) 848.000 848.000
sy 0.000 0.00
7.26000 848.000 6,156.48
0950 518-00100 WATERSTOP 175.000 175.000
LF 0.000 0.00
14.45000 175.000 2,528.75
0955 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 80.000 64.000
LF 0.000 0.00
75.62000 64.000 4,839.68
0960 601-03040 CONCRETE CLASS D (BRIDGE) 469.000 468.700
cy 0.000 0.00
241.29000 468.700 113,092.62
0965 601-40400 *STRUCTURAL CONCRETE STAIN 665.000 665.000
sy 0.000 0.00
5.77000 665.000 3,837.05
0970 602-00000 *REINFORCING STEEL 8,880.000 7,840.900
1B 0.000 0.00
0.40000 7,840.900 3,136.36
0975 602-00020 *REINFORCING STEEL (EPOXY COATED) 66,137.000 62,206.850
1B 0.000 0.00
0.47000 62,206.850 29,237.22
0980 606-11030 *BRIDGE RAIL TYPE 10M 385.000 340.000
LF 0.000 0.00
61.95000 340.000 21,063.00
0980 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 45.000
LF 0.000 0.00
28.10000 45.000 1,264.50
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PCN: 13540-BID ESTIMATE RUN 06/16/2004
PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 RAMP B STR. NO. I-17-NV
0985 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 202.000 202.000
LF 0.000 0.00
4.40000 202.000 888.80
0990 613-01250 *2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000
LF 0.000 0.00
8.74000 0.000 0.00
0991 613-01300 3 IN ELEC COND (P) 3 INCH ELEC. CONDUIT (PLASTIC) 202.000 202.000
LF 0.000 0.00
7.50000 202.000 1,515.00
0995 618-00184 PRESTRESSED CONCRETE I (BT84) 906.000 906.000
LF 0.000 0.00
128.08000 906.000 116,040.48
CAT 0301 CURRENT AMT 323,784.49 $ 0.00$ 316,910.91
CAT NO0302 KETTLE CREEK SB I-17-MK
1000 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,217.000 1,217.000
cY 0.000 0.00
6.34000 1,217.000 7,715.78
1005 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,217.000 1,217.000
cy 0.000 0.00
10.91000 1,217.000 13,277.47
1010 403-34871 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 0.000 0.000
TON 0.000 0.00
42.47000 0.000 0.00
1015 503-00024 *DRILLED CAISSON (24 INCH) 770.400 770.400
LF 0.000 0.00
43.99000 770.400 33,889.90
1020 503-00078 *DRILLED CAISSON (78 INCH) 295.000 294.700
LF 0.000 0.00
268.38000 294.700 79,091.59
1025 509-00000 STRUCTURAL STEEL 1,229,063.000 1,229,063.000
1B 0.000 0.00
0.81000 1,229,063.000 995,541.03
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PCN: 13540-BID ESTIMATE RUN
PROJECT: STU R200-107 ESTIMATE NO: 0018
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 KETTLE CREEK SB I-17-MK

1025 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000
1B 0.000 0.00
0.81000 0.000 0.00
1025 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000
LB 0.000 0.00
0.81000 0.000 0.00
1030 512-00101  BEARING DEVICE (TYPE I) 16.000 16.000
EACH 0.000 0.00
734.28000 16.000 11,748.48
1035 513-00690  BRIDGE DRAIN (SPECIAL) 3.000 3.000
EACH 0.000 0.00
3,610.43000 3.000 10,831.29
1035 MATERIAL ALLOWANCE BRIDGE DRAIN (SPECIAL) 0.000
EACH 0.000 0.00
3,610.43000 0.000 0.00
1040 515-00120  WATERPROOFING (MEMBRANE) 4,514.000 0.000
sy 4,514.000 32,771.64
7.26000 4,514.000 32,771.64
1045 518-00100  WATERSTOP 231.000 231.000
LF 0.000 0.00
14.45000 231.000 3,337.95
1050 518-01004  BRIDGE EXPANSION DEVICE (0-4 INCH) 164.000 82.000
LF 0.000 0.00
75.62000 82.000 6,200.84
1050 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 82.000
LF 0.000 0.00
54.50000 82.000 4,469.00
1055 601-03040 CONCRETE CLASS D (BRIDGE) 2,109.000 2,016.760
cy 16.500 3,981.29
241.29000 2,033.260 490,605.31
1055 MATERIAL ALLOWANCE 3 1/2" PLANKS (DECK PANELS) 0.000
cy 0.000 0.00

241.29000 0.000 0.00
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PCN: 13540-BID ESTIMATE RUN 06/16/2004
PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 KETTLE CREEK SB I-17-MK

1060 601-40400 *STRUCTURAL CONCRETE STAIN 1,893.000 1,148.000
sy 0.000 0.00
5.77000 1,148.000 6,623.96
1065 602-00000 *REINFORCING STEEL 125,767.000 125,767.000
1B 0.000 0.00
0.40000 125,767.000 50,306.80
1070 602-00020 *REINFORCING STEEL (EPOXY COATED) 334,331.000 322,019.930
1B 12,185.930 5,727.39
0.47000 334,205.860 157,076.75
1075 606-11030 *BRIDGE RAIL TYPE 10M 995.000 913.000
LF 0.000 0.00
61.95000 913.000 56,560.35
1075 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 82.000
LF 0.000 0.00
28.10000 82.000 2,304.20
1080 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,382.000 1,382.000
LF 0.000 0.00
4.40000 1,382.000 6,080.80
1081 900-00012 ADDED ITEM (FOOT)/ 2 INCH ELECTRICAL CONDUIT (SPECIAL) 143.000 0.000
LF 143.000 1,072.50
7.50000 143.000 1,072.50
1085 613-01250 *2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 463.000 463.000
LF 0.000 0.00
8.74000 463.000 4,046.62

CAT 0302 CURRENT AMT $ 2,000,773.08 $ 43,552.82 % 1,973,552.26
CAT NO0303 KETTLE CREEK NB I-17-MJ

1090 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,085.000 1,085.000
cYy 0.000 0.00
6.34000 1,085.000 6,878.90
1095 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,085.000 1,085.000
cYy 0.000 0.00

10.91000 1,085.000 11,837.35
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PCN: 13540-BID ESTIMATE RUN 06/16/2004
PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 KETTLE CREEK NB I-17-MJ

1100 503-00024 *DRILLED CAISSON (24 INCH) 663.100 663.100
LF 0.000 0.00
43.99000 663.100 29,169.77
1105 503-00078 *DRILLED CAISSON (78 INCH) 193.000 193.000
LF 0.000 0.00
268.38000 193.000 51,797.34
1110 509-00000 STRUCTURAL STEEL 1,070,895.000 1,070,895.000
1B 0.000 0.00
0.81000 1,070,895.000 867,424.95
1110 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000
1B 0.000 0.00
0.81000 0.000 0.00
1110 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000
1B 0.000 0.00
0.81000 0.000 0.00
1115 512-00101 BEARING DEVICE (TYPE I) 14.000 14.000
EACH 0.000 0.00
734.28000 14.000 10,279.92
1120 513-00690 BRIDGE DRAIN (SPECIAL) 3.000 3.000
EACH 0.000 0.00
3,610.43000 3.000 10,831.29
1125 515-00400 *CONCRETE SEALER 3,870.000 0.000
SY 0.000 0.00
4.12000 0.000 0.00
1130 518-00100 WATERSTOP 199.000 199.000
LF 0.000 0.00
14.45000 199.000 2,875.55
1135 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 142.000 71.000
LF 0.000 0.00
75.62000 71.000 5,369.02
1135 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 71.000
LF 0.000 0.00

54.50000 71.000 3,869.50
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PCN: 13540-BID ESTIMATE RUN 06/16/2004
PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 KETTLE CREEK NB I-17-MJ
1140 601-03040 CONCRETE CLASS D (BRIDGE) 1,888.150 1,802.450
cy 85.700 20,678.55
241.29000 1,888.150 455,591.71
1140 MATERIAL ALLOWANCE 3 1/2" PLANKS (DECK PANELS) 0.000
cy 0.000 0.00
241.29000 0.000 0.00
1145 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 3,688.000 0.000
sy 0.000 0.00
4.09000 0.000 0.00
1150 601-40400 *STRUCTURAL CONCRETE STAIN 1,681.000 896.000
SY 0.000 0.00
5.77000 896.000 5,169.92
1155 602-00000 *REINFORCING STEEL 103,709.000 103,709.000
1B 0.000 0.00
0.40000 103,709.000 41,483.60
1160 602-00020 *REINFORCING STEEL (EPOXY COATED) 309,204.000 298,463.220
1B 10,509.220 4,939.33
0.47000 308,972.440 145,217.05
1165 606-11030 *BRIDGE RAIL TYPE 10M 995.000 937.000
LF 0.000 0.00
61.95000 937.000 58,047.15
1165 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 58.000
LF 0.000 0.00
28.10000 58.000 1,629.80
1170 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,009.000 929.000
LF 80.000 352.00
4.40000 1,009.000 4,439.60
1171 900-00012 ADDED ITEM (FOOT)/ 2 INCH ELECTRICAL CONDUIT (SPECIAL) 142.000 0.000
LF 142.000 1,065.00
7.50000 142.000 1,065.00
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PCN: 13540-BID ESTIMATE RUN 06/16/2004
PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 KETTLE CREEK NB I-17-MJ
1295 900-00006 ADDED ITEM (DOLLAR)/ KETTLE CREEK NB STRUCTURES -4,489.200 -4,489.200
DISINCENTIVE
DOL 0.000 0.00
1.00000 -4,489.200 -4,489.20
CAT 0303 CURRENT AMT $ 1,747,617.64 S 27,034.885S 1,708,488.22
CAT NO0304 PINE CREEK RETAINING WALLS
1175 206-00000 STRUCTURE EXCAVATION 3,608.000 3,608.000
cy 0.000 0.00
2.33000 3,608.000 8,406.64
1180 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cY -369.000 -2,339.46
6.34000 -369.000 -2,339.46
1181 206-00050 STR BKFL (SPEC) NEW BID PRICE; SAVINGS FROM DELETION 22,634.000 22,634.000
OF IMPERVIOUS MEMBRANE
cy 0.000 0.00
5.72000 22,634.000 129,466.48
1185 206-00360 MECHANICAL REINFORCEMENT OF SOIL 18,872.000 18,872.000
cY 0.000 0.00
10.91000 18,872.000 205,893.52
1190 504-04420 PRECAST PANEL FACING 20,625.000 20,625.000
SF 0.000 0.00
13.95000 20,625.000 287,718.75
1195 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 73.000 67.700
cY 0.000 0.00
281.24000 67.700 19,039.95
1200 601-40400 *STRUCTURAL CONCRETE STAIN 3,286.000 3,286.000
sy 0.000 0.00
5.77000 3,286.000 18,960.22
1205 607-53172 *FENCE CHAIN LINK (72 INCH) 530.000 530.000
LF 0.000 0.00
7.86000 530.000 4,165.80
CAT 0304 CURRENT AMT $ 675,141.93 $ -2,339.4653 671,311.90
CAT NO0305 KETTLE CREEK RETAINING WALLS
1210 206-00000 STRUCTURE EXCAVATION 4,373.000 4,373.000
cy 0.000 0.00
2.33000 4,373.000 10,189.09
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PCN: 13540-BID ESTIMATE RUN 06/16/2004
PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0305 KETTLE CREEK RETAINING WALLS
1215 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cy 0.000 0.00
6.34000 0.000 0.00
1216 206-00050 STR BKFL (SPEC) NEW BID PRICE; SAVINGS FROM DELETION 20,244.000 19,659.000
OF IMPERVIOUS MEMBRANE
cY 585.000 3,346.20
5.72000 20,244.000 115,795.68
1220 206-00360 MECHANICAL REINFORCEMENT OF SOIL 18,709.000 18,237.000
cy 472.000 5,149.52
10.91000 18,709.000 204,115.19
1225 504-04420 PRECAST PANEL FACING 17,947.000 17,266.000
SF 0.000 0.00
13.95000 17,266.000 240,860.70
1225 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.580
SF 0.000 0.00
9.00000 0.580 5.22
1230 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 43.000 13.800
cY 0.000 0.00
281.24000 13.800 3,881.11
1235 601-40400 *STRUCTURAL CONCRETE STAIN 2,664.000 1,349.000
sy 0.000 0.00
5.77000 1,349.000 7,783.73
CAT 0305 CURRENT AMT $ 607,925.21 $ 8,495.72 % 582,630.72
CAT NOO0306 UNION BOULEVARD RETAINING WALLS
1240 206-00000 STRUCTURE EXCAVATION 1,591.000 1,591.000
cy 0.000 0.00
2.33000 1,591.000 3,707.03
1245 206-00100 STRUCTURE BACKFILL (CLASS 1) 3,369.000 3,369.000
cy 0.000 0.00
6.34000 3,369.000 21,359.46
1250 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,681.000 1,681.000
cy 0.000 0.00
10.91000 1,681.000 18,339.71
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PCN: 13540-BID ESTIMATE RUN 06/16/2004
PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0306 UNION BOULEVARD RETAINING WALLS
1255 504-04410 BLOCK FACING 5,413.000 5,413.000
SF 0.000 0.00
8.01000 5,413.000 43,358.13
1260 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 4.000 0.000
cY 0.000 0.00
281.24000 0.000 0.00
1265 601-40400 *STRUCTURAL CONCRETE STAIN 630.000 630.000
sy 0.000 0.00
5.77000 630.000 3,635.10
CAT 0306 CURRENT AMT $ 91,524.39 $ 0.00$ 90,399.43
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1270 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
26,649.27000 1.000 26,649.27
1275 620-00020 SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
1,231.08000 3.000 3,693.24
1281 900-00006  ADDED ITEM (DOLLAR)/ ADDITIONAL FIELD OFFICE 12,000.000 11,155.950
IMPROVEMENTS
DOL 252.940 252.94
1.00000 11,408.890 11,408.89
1286 900-00006 ADDED ITEM (DOLLAR)/ FIELD OFFICE UTILITIES 8,000.000 5,820.230
DOL 1,106.390 1,106.39
1.00000 6,926.620 6,926.62
CAT 0400 CURRENT AMT $ 50,342.51 $ 1,359.33$ 48,678.02
PROJECT TOTAL CURRENT AMT $ 18,318,681.16 $ 450,643.94$ 17,176,279.31




